

Mental Health Services Oversight and Accountability (MHSOAC)

Summary of MHSA Evaluation Deliverables - Phase I

02/04/2011

Funder	Source	Deliverable Number	Deliverable Description	Due Date in Contract
DMH	Abbott, et. al.	1	Mental Health Services Act Implementation Study, Phase I: Community Services and Supports State Planning Process	06/30/2007
DMH	Abbott, et. al.	2	CSS Implementation, Phase 2	11/30/2007
DMH	Abbott, et. al.	3	A Summary of First Year County CSS Implementation Progress Reports, January 2008	01/31/2008
DMH	Abbott, et. al.	4	MHSA Implementation Study: Phase 3: CSS Successes and Challenges	06/30/2009
DMH	Petris Center, UC Berkeley	1	Report on design for statistical analysis: residential analysis, involvement with criminal justice system, educational outcomes, and employment. (Initial design associated with Deliverables 7 and 9. Focused on adult FSPs.)	09/07/2009
MHSOAC	RDA	1	Preliminary report on MHSA goals	10/31/2009
DMH	Petris Center, UC Berkeley	2	County workforce survey instrument to determine organizational cultural and recovery orientation data. (Initial design associated with Deliverable 9.)	11/03/2009
MHSOAC	RDA	2	Inventory and summary of up to 10 MHSA related state databases	12/31/2009
MHSOAC	RDA	3	Written report--objective #1	12/31/2009
DMH	Petris Center, UC Berkeley	3	Report on descriptive statistics from compiled and cleaned data from CSI and Consumer Perception Survey data. (Initial design associated with Deliverables 5, 6 and 9.)	01/03/2010
DMH	Petris Center, UC Berkeley	4	Report of descriptive statistics from workforce database collected from counties. (Initial design associated with Deliverable 9.)	02/03/2010
DMH	Petris Center, UC Berkeley	5	Report of the differences in consumer perception of care between consumers in FSP vs. Non-FSP care with a focus on policy implications.	03/03/2010
MHSOAC	RDA	4	Evaluation Framework	03/31/2010
DMH	Petris Center, UC Berkeley	6	Report of difference in involuntary hospitalization of consumers in FSP vs. non-FSP systems with a focus on policy implications.	04/03/2010
DMH	Petris Center, UC Berkeley	7	Report of the results of residential analysis study with focus on policy implications	05/03/2010
DMH	Petris Center, UC Berkeley	8	Draft final report showing results of workforce model, consumer perception model, involuntary hospitalization model and residential model and the policy implications of the results as a whole.	05/03/2010
MHSOAC	RDA	5	Develop Scope of Work for Phase 2 Evaluation	05/31/2010
DMH	Petris Center, UC Berkeley	9	Final report.	06/30/2010
MHSOAC	UC Davis, Center for Reducing Health Disparities	1	Statewide analysis of disparities in service access and delivery by race/ethnicity, gender and age. Explore the possibility of using merged data to examine the relationship between physical health and mental health.	06/30/2010

**Mental Health Services Oversight and Accountability (MHSOAC)
Summary of MHSA Evaluation Deliverables
02/04/2011**

Funder	Source	Deliverable Number	Deliverable Description	Due Date in Contract
MHSOAC	UC Davis, Center for Reducing Health Disparities	2	For 3 counties, reports and maps showing local services use indicating areas of the counties that are underserved. Examining possible disparities in type and frequency of service use by local area geographies, race/ethnicity, gender and age. Work with the 3 counties to develop plans and ongoing analyses for tracking quality and cost-effectiveness of care and improving service access, delivery and quality.	06/30/2010
MHSOAC	UC Davis, Center for Reducing Health Disparities UC Davis, Center for Reducing Health Disparities	3	Detailed analysis of the mental health component of the California Health Information Survey (CHIS) 2007 data. Make specific recommendations on the design of a follow-up survey to CHIS for the purposes of determining (i) prevalence rates of mental disorders based on DSM-IV diagnostic criteria, (ii) functional impairment, and (iii) services use by persons with disorders and functional impairments.	06/30/2010
MHSOAC	Reducing Health Disparities	4	Final report that addresses the identification of identifying interoperability issues and recommendations for resolution	06/30/2010
MHSOAC	UCLA	3.A.	Initial written report that summarizes and synthesis existing evaluations on impact of MHSA on consumer outcomes	05/07/2011
MHSOAC	UCLA	1.A.	Written summary of component allocations, approved funding and expenditures by year for the period 1/05 through 6/09 of MHSA funds at statewide and county level by component and funding category.	06/30/2011
MHSOAC	UCLA	2.A.	Initial proposed standardized template developed for reporting all priority indicators.	06/30/2011
MHSOAC	UCLA	2.C.	Initial written documentation of the process for compiling the data to produce the reports for all priority indicators.	06/30/2011
MHSOAC	UCLA	2.B.	Revised deliverable 2.A. in response to stakeholder input.	09/30/2011
MHSOAC	UCLA	2.D.	Revised deliverable 2.C. in response to stakeholder input.	09/30/2011
MHSOAC	UCLA	2.A.1.	Using participatory research, written report that specifies at least one selected General System Develop. (GSD funded service/strategy, at least one client outcome prioritized from the MHSA and/or system of care statutes, and a description of the methodology to be used, including any new data collection.	09/30/2011
MHSOAC	Phase 3 RFP	2.a)1.	Using participatory research regarding involvement of individuals living with mental illness, their families and personal caregivers in the public mental health system, written report that specifies the type and definition of involvement, client outcomes prioritized from the MHSA and/or system of care statutes, and a description of the methodology to be used, including any new data collection.	09/30/2011
MHSOAC	UCLA	2.E.	Initial written report including data for all priority indicators at the statewide level for the most recent one year period available.	12/31/2011
MHSOAC	UCLA	3.B.	Written report that summarizes and synthesizes existing evaluations and studies with a particular focus on the impact of MHSA on consumer outcomes and MHSA value including recommendations for next steps and resources.	12/31/2011